
 HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX
December 6, 2012

Item Parcel Document Name EPA DTSC
Water 
Board City of SF

Documents Historically Reviewed

1 C
Final Survey Unit Project Reports for 
Survey Units 202, 203, 205 and 206 8/15/12 n/a

2
B, D-1, G 
and UC-2

Replacement Cover Page for Final 
Technical Memorandum for Monitoring 
Program Optimization 8/17/12 n/a

3 C
Final Survey Unit Project Reports for 
Survey Units 207, 208, 209, and 211 8/21/12 n/a

4 B
Draft Operation and Maintenance Plan for 
Installation Restoration Sites 07 and 18 8/24/12 9/24/12 9/5/12 9/30/12

5 C
Final Survey Unit Project Reports for 
Survey Units 210, 212, 219, and 220 8/24/12 n/a

6 E/E-2
Letter Documenting Boundary Change 
Between Parcels E and E-2 8/28/12 n/a

7 E Final Radiological Addendum to the FS 8/31/12 n/a

Agency Submittal of Comments

Submittal 
Date

Expected 
Date for 

Comments Notes

8 E Final Feasibility Study Report 8/31/12 n/a

9
B, D-1, G 
and UC-2

Revised Draft Technical Memorandum 
Soil Vapor Investigation in Support of 
Vapor Intrusion Assessment 8/31/12 9/28/12 9/28/12 10/2/12 10/2/12
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 HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX
December 6, 2012

Item Parcel Document Name EPA DTSC
Water 
Board City of SF

Agency Submittal of Comments

Submittal 
Date

Expected 
Date for 

Comments Notes

1 B
Draft Remedial Action Work Plan for 
Parcel B (Excluding IR Sites 7/18) 9/4/12 10/4/12 10/4/12 10/2/12 10/4/12

2 C
Draft Survey Unit Project Reports for 
Survey Units 244, 247, 302, 303, and 304 9/5/12 10/5/12 10/5/12

3 C
Final Survey Unit Project Reports for 
Survey Units 233, 234, 237, and 239 9/7/12 n/a

4 E
Draft Survey Unit Project Reports for 
Survey Units 225, 229, 230,  and 235 9/12/12 10/12/12 10/9/12

5 B
Draft FOST for Parcel B - IR Sites 7 and 
18 9/14/12 10/15/12 10/12/12 10/16/12 10/3/12 10/16/12

6 G Draft Remedial Action Work Plan 9/14/12 10/29/12 10/30/12 10/30/12 10/31/12 10/30/12

7 E
Draft Survey Unit Project Reports for 
Survey Units 228, 240, 241, and 245 9/14/12 10/15/12 10/10/12

8 D 1
Final Work Package 101, Survey Units 
264 267 274 276 and 277 9/17/12 n/a

Document Review Period Recently Completed

8 D-1 264, 267, 274, 276, and 277 9/17/12 n/a

9 C
Final Survey Unit Project Reports for 
Survey Units 213, 221, 226, and 231 9/18/12 n/a

10 D-1
Final Work Package 102, Survey Units 
250, 251, 272, 273, and 275 9/19/12 n/a

11 C
Final Survey Unit Project Reports for 
Survey Units 192, 194, 227, and 232 9/20/12 n/a

12 E-2 Draft Final ROD 9/24/12 10/26/12 10/11/12 10/26/12

13 E Draft IR 03 Treatability Study Report 9/24/12 10/24/12
Water 

Board 10‐
day review 
extension

10/23/12 10/25/12 11/8/12 10/25/12
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 HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX
December 6, 2012

Item Parcel Document Name EPA DTSC
Water 
Board City of SF

Agency Submittal of Comments

Submittal 
Date

Expected 
Date for 

Comments Notes

14 D-1
Final Work Package 103, Survey Units 
252, 257, 259, 261, and 278 9/26/12 n/a

15 D-1
Final Work Package 104, Survey Units 
258, 260, 263, 268, and 269 9/27/12 n/a

16 Basewide
Final Federal Facilities Agreement 
Schedule For Fiscal Year 2013 9/27/12 n/a

17 B 
Final Design Amendment Parcel B 
(Excluding IR 7/18) 9/28/12 n/a

18 Basewide
Groundwater Monitoring Report (October 
2011-June2012) 10/1/12 n/a 11/20/12

19 E
Final Survey Unit Project Reports for 
Survey Units 214, 215, 216, and 217 10/3/12 n/a

20 E
Final Survey Unit Project Reports for 
Survey Units 218, 222, 223, and 224 10/4/12 n/a

Annual Operation and Maintenance 
R t f I t ll ti R t ti Sit 07

21 B
Report for Installation Restoration Sites 07 
and 18 10/5/12 n/a

22 D-1
Final, Final Status Survey  Results, 
Building 274 10/8/12 11/9/12

23 C
Final Remedial Design and Design Basis 
Report 10/9/12 n/a

24 E
Final, Final Status Survey  Results, 
Building 500 10/9/12 11/9/12

25 E-2
Draft Technical Memorandum for the 
Geotechnical Investigation 10/22/12 11/21/12 11/21/12 11/20/12 11/21/12 11/26/12

26 E Draft Proposed Plan to BCT only 10/26/12 11/26/12 11/21/12 11/27/12 11/29/12 11/27/12
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 HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX
December 6, 2012

Item Parcel Document Name EPA DTSC
Water 
Board City of SF

Agency Submittal of Comments

Submittal 
Date

Expected 
Date for 

Comments Notes

1 C
Draft Remedial Action Work Plan for RU-
C2 10/10/12 11/27/12 11/29/12

2 E
Draft Survey Unit Project Reports for 
Survey Units 246, 248, 249, and 300 10/11/12 11/12/112 11/13/12

3 B
Replacement Pages for Final Remedial 
Action Completion Report for IR-7/18 10/12/12 n/a

4 D-1
Final Work Package 105, Survey Units 
253, 255, 262, 266, and 270 10/16/12 n/a

5 E
Final, Final Status Survey Results, Former 
Building 529 Site 10/16/12 11/16/12

6 D-1
Final Work Package 106, Survey Units 
271, 279, 280, 281, and 282 10/17/12 n/a

7 E
Final, Final Status Survey Results, 
Building 521 10/29/12 11/29/12

D ft S U it P j t R t f

Documents Currently Under Review

8 D-1
Draft Survey Unit Project Reports for 
Survey Units 254, 265, 256, and 283 10/29/12 11/29/12

9 E
Draft Final Status Survey Results at 
Former Building 520 Site 10/30/12 11/30/12

11/30/12

10 E
Draft Survey Unit Project Reports for 
Survey Units 301, 306, 307, and 308 11/1/12 12/3/12 12/3/12

11 C Final Execution Plan 11/8/12 n/a

12 C Final Design Plan 11/8/12 n/a

13 B Final Remedial Action Work Plan 11/13/12 n/a

14 C

Draft Remedial Action Work Plan for RU-
C1, RU-C4, RU-C5, and Building 241 
Area 11/16/12 1/9/13
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 HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX
December 6, 2012

Item Parcel Document Name EPA DTSC
Water 
Board City of SF

Agency Submittal of Comments

Submittal 
Date

Expected 
Date for 

Comments Notes

15 E
Draft Survey Unit Project Reports for 
Survey Units 305, 309, 310, and 311 11/16/12 12/17/12

16 E-2 Final Record of Decision 11/26/12 n/a

17 F
Draft Final Radiological Data Gaps 
Investigation Tech Memo #2a 11/30/12 12/30/12
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 HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX
December 6, 2012

Item Parcel Document Name EPA DTSC
Water 
Board City of SF

Agency Submittal of Comments

Submittal 
Date

Expected 
Date for 

Comments Notes

1 E-2 Draft Ship Shielding Rad RACR 12/3/12
30 days from 
submittal date

Date 
Tentative

2 F
Final Data Gap Investigation Work Plan 
and SAP Addendum 12/10/12 n/a

Date 
Tentative

3
B, D-1, G 
and UC-2 Final Soil Vapor Investigation Tech Memo 12/11/12 n/a

Date 
Tentative

4 G Final Remedial Action Work Plan 12/12/12 n/a
Date 

Tentative

5 UC-1,2 Draft RACR 12/12/12
45 days from 
submittal date

Date 
Tentative

6 E Draft GWTS Report Addendum 12/20/12
30 days from 
submittal date

Date 
Tentative

Date 

Documents For Upcoming Review (next 3 months)

7 E Draft Final Proposed Plan to BCT 12/24/12 1/11/13 Tentative

8 C Final RU-C2 Remedial Action Work Plan 1/7/13 n/a
Date 

Tentative

9 D-1 Draft RAD RACR- North 1/8/13
30 days from 
submittal date

Date 
Tentative

10 E-2 Draft RACR for PCB TCRA - Phase 2 1/8/13
45 days from 
submittal date

Date 
Tentative

11 E-2
Final Technical Memorandum for 
Geotechnical Investigation 1/10/13 n/a

Date 
Tentative

12 C
Final RA Work Plan for RU-C1, RU-C5, 
and Building 241 Area 1/14/13 n/a

Date 
Tentative

13 E
Draft NAPL Treatment Pilot Study Work 
Plan for IR Site 03 1/21/13

30 days from 
submittal date

Date 
Tentative
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 HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX
December 6, 2012

Item Parcel Document Name EPA DTSC
Water 
Board City of SF

Agency Submittal of Comments

Submittal 
Date

Expected 
Date for 

Comments Notes

14 F
Final RAD Data Gap Investigation Tech 
Memo #2a 1/25/13 n/a

Date 
Tentative

15 E-2 Final Ship Shielding RACR 1/28/13 n/a
Date 

Tentative

16 E-2
Quarterly Landfill Gas Monitoring Report - 
Fourth Quarter 2012 1/28/12 n/a

Date 
Tentative

17 E Draft Soil Characterization Tech Memo 1/29/13
30 days from 
submittal date

Date 
Tentative

18 UC-1,2 Final Non-RAD RACR 2/4/13 Concurrence
Date 

Tentative

19 UC-1,2 Final O&M Plan 2/19/13 n/a
Date 

Tentative

CDPH California Department of Public Health RI Remedial investigation
DTSC Department of Toxic Substances Control RTC                Response to comment
EPA U.S. Environmental Protection Agency SF San FranciscoEPA U.S. Environmental Protection Agency SF                 San Francisco
FOSL Finding of suitability to lease TCRA Time critical removal action
FOST Finding of suitability to transfer TPH     Total petroleum hydrocarbon
FS Feasibility study Water Board  San Francisco Bay Regional Water Quality Control Board
FSS Final Status Survey
n/a Not applicable
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